
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:01 PM
Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 220 Date: 01-Mar-201 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 174

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Work Complete To CW: Install Service Platforms.
·Called Dave Dowdy of permits at 707-576-2857 to find out about permit requirements for utility
companies working on Stat R/W.
·Reviewed and approved CCO 108 to go to DO.
·Met with Chris Smith of MCM to go over items of work pending deletion . Agreed with all except the
Changeable message sign, item # 26, and item # 56, jacking superstructure at Bent E19R.
·Signed and sent CCO 123, electrical changes.
·Received an email from Mike White regarding the leaky State Furnished Expansion Loops . His
recommendation was the 12" expansion loop at Hinge EW is leaking and was excluded from the pressure
test recently done by MCM by closing off the butterfly valve just east of it. At some point in time this
expansion loop is going to have to be replaced and it is better to be done on OTD2 project.
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